

2020 Missoula Downtown Transportation Investment Report

Name	Investment (in millions)	Description	Status	Date of Completion
2020				
Mountain Line Transfer Station	.012	Remodel	In Progress	TBD
Higgins Ave Bridge	16.50	Remodel	In Progress	2022
Russell St. Reconstruction	32.00	Public	Completed	2020

**Public investment projects are constantly changing; data is considered up-to-date, but not guaranteed to be accurate. 12/22/2020 JC*

